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his letter responds to your comments peftaining to the review of the draft schedule, dated 
eptember 9, 1992. It should be noted that this schedule is under revision at the present 
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An activity for the H&S Plan for Building 910flemporary Modular Tanks 
will be added to the revised schedule. 

The H B S  Plan for the Temporary Modular Tanks is included with the Building 
910 HBS Plan. 

The S.O. test procedures for Building 910 are complete. An activity will be 
added to the revised schedule to identify the completion. Evaporator 
Acceptance Test Procedures have been added. 

The testing and procedures required prior to S.O. Testing for the Building 
91 0 Evaporators and the Temporary Modular Tanks have been completed. 
Activities will be added to the revised schedule to identify the completions. 

The lag time between the startup of operations of the Building 910 
Evaporators, Temporary Modular Tanks, and the start of the forced 
evaporation of pondwater was due to an incorrect logic tie. The relationship 
has been corrected and the lag no longer exists. 

Facility Engineering is compiling design information on freeze protection 
from the vendor. The information will be forwarded upon receipt. 

The site of the Temporary Modular Tanks will be vegetated, which in 
conjunction with the location will minimize the collection of dirt and debris 
in the tanks. The tanks will be inspected annually per the RCRA Tank 
Inspection Requirements. 

An activity will be added in the revised schedule to execute the S. 0. Testing 
for the On Site Laboratory. 
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Halliburton - NUS Health and Safety procedures are covered in the Lab 
Operating procedure and in the parent lab. (NUS) procedures which apply to 
the operation of the On Site Lab. 

An activity will be added to describe the Site Specific HBS Plan for Solar 
Ponds and Waste Processing areas. 

A milestone for CDH approval of the A/B Series Ponds Process will be added to 
the revised schedule. 

The Pondsludge Processing Installation schedule will be split with separate 
schedules for the C pondclarifier and the NB ponds. 

Spelling corrections have been made. 

Permacon cleanup was actually performed in l e n t  #5 in July. Permacon 
removal for Tent #6 is a separate activity which is addressed in activity 
439316. 

An activity will be added to show removal of the Permacon for Tents #10 8 
x 1 1 .  

The testing will surrogate materials of the equipment which comprises the 
"C" Train was performed in Oklahoma. 

The post-cleanout protection plan for the ponds will be addressed in work 
packages 12041, OU Assessment. 

The activity will be clarified in the revised schedule. 

I f  you have any question please contact myself on 966-8523 or Joe Mellen on 966-8607. 

E. M. Lee 
Program Manager 
Solar Ponds Remediation Program 
EG&G Rocky Flats, Inc. 
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